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In summer 2025, the EU T+1 Industry Committee published its High-Level Roadmap, outlining

recommendations to support the transition from T+2 to T+1 settlement in EU/EEA markets by 11 October

2027. Since then, the focus has shifted from understanding T+1 to clarifying responsibilities and timelines.

Two key milestones mark this transition: the EU T+1 Industry Committee’s December 2025 progress

update and the February 2026 release of the EU T+1 Implementation Handbook and the EU T+1 Industry

Committee Readiness Survey findings. This post summarizes recent developments, highlights survey

insights on readiness, and outlines expectations for progress by the end of 2026.

Summer 2025: the roadmap set the destination — and the rules of the hike

The High-Level Roadmap (30 June 2025) provided clarity on two important aspects:

It confirmed the target implementation date of 11 October 2027.

It translated “T+1” into a structured set of recommendations across the trade lifecycle, using an

“adhere or explain” approach. While not legally binding, these recommendations serve as a

reference for transition planning.

Our summer 2025 blog post highlighted the roadmap’s focus on a standardised operational timetable and

the need for automation, standardisation, and cross-firm coordination, given the complexity of Europe’s

post-trade landscape. This perspective remains relevant. However, the urgency has increased: 2026 is now

widely recognised as the year when firms must shift from awareness to funded, governed execution.

Recap: what happened so far (December 2025 update)

In its December 2025 progress update, the EU T+1 Industry Committee confirmed that the transition

governance framework and workstreams for the transition are now in place (e.g. task forces, testing stream,

central information hub):

High-Level Roadmap published (30 June 2025) and consultation period run (to 31 August 2025).

A dedicated website (eu-t1) was launched, creating a central hub for FAQs and resources.

Three task forces were set up to address areas needing deeper analysis: Standing Settlement

Instructions (SSIs), Partial Settlement, and SFT settlement optimisation.

A testing task force was established to align with UK and Swiss peers where feasible.
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At the public-authority level, the ESMA-hosted Coordination Committee discussions in December 2025 also

underline that key dependencies are being worked on in parallel:

The European Commission representative expressed hope that the RTS on Settlement Discipline

could be adopted in Q1 2026.

ECB/T2S provided updates on preparations (including work to shift the start of the night-time

settlement cycle to 00:00 CET and explore a later DvP cut-off), as well as ongoing work on SFT

optimisation requirements.

The Industry Committee signalled its intent to deliver a testing methodology in Q1 2026 and to work

toward common testing windows for 2027 across the EU/UK/Switzerland (with local adjustments).

In summary, the programme has progressed from planning to implementation. As a result, market

participants can no longer defer action by citing a lack of clarity.

Survey results: what the Readiness Survey tells us

The EU T+1 Industry Committee Readiness Survey provides the most comprehensive overview to date of

how organisations are preparing for T+1 across the entire lifecycle. The key findings are direct:

Engagement is high but not universal: 77% of firms participated in the survey report active

involvement in T+1 in Europe, while 23% have not reviewed the High-Level Roadmap.

Planning remains a bottleneck: only 27% have a formal implementation plan in place, and 53%

expect to develop their plan in 2026.

Execution has begun, but progress is modest: survey respondents reported that only 30% of

Roadmap recommendations are already implemented.

Vendors present a significant risk: 69% have not yet engaged their IT providers on T+1. Among

smaller firms, only one in four has done so.

T+0 discipline remains a challenge: 56% of respondents may be late in issuing allocations and

confirmations on trade date by the end of 2026.

These numbers are why “time to act is now” isn’t a slogan — it’s math. If your plan is to start serious work

in 2027, you’re not planning; you’re hoping.

Asset managers are (still) playing catch-up

The survey data also supports a point many practitioners have been making quietly (and now not-so-

quietly): asset managers are behind market infrastructures and major sell-side/custody players in terms of

formal planning. Among asset/investment managers, only 19% report having a formal plan in place (versus

38% for custodians/settlement agents and 53% for CSDs). The majority of asset managers (59%) expect to

develop their plan in 2026. That matters because asset managers sit at the point where several T+1 frictions
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converge: allocation/confirmation discipline, FX funding and liquidity timing, fund dealing cycles and NAV

processes, and (for ETFs) creation/redemption mechanics. There is also a risk consideration: 35% of

respondents view potential long-cash breaches as a critical concern, and 39% of asset managers expect

cash breaches to occur at least once a week under T+1, given current rules.

Outlook 2026: what “good progress” needs to look like by year-end

Based on the December 2025 programme updates and survey findings, four priorities are essential for

2026.

1. Establish a governed delivery plan: Define end-to-end scope, ownership/decision rights,

milestones aligned to market timelines (incl. 2027 testing), and a realistic budget.

2. Engage vendors and ecosystem partners early: Confirm key dependencies and operating

assumptions with custodians, CSDs/SSSs, matching utilities and FX providers; align on data

standards, responsibilities and critical cut-offs.

3. Improve T+0 discipline and automation where it reduces operational risk: Prioritise

allocations/confirmations, exception handling and STP uplift through targeted data quality and SSI

remediation.

4. Prepare for testing early: Build internal dry-runs and test scenarios early so that 2027 industry-

wide testing validates readiness rather than revealing basic design gaps.

Summary of the Handbook: Key Additions Beyond the Roadmap

On 3 February 2026, the Industry Committee released the EU T+1 Securities Settlement Handbook, as a

pragmatic companion to the High-Level Roadmap. At a high level, the handbook:

1. It turns “recommendations” into operational guidance across the lifecycle: It translates

roadmap recommendations into more actionable guidance spanning trading, matching/confirmation,

clearing, settlement, asset management, FX, corporate events and SFT considerations.

2. It is explicit about EU complexity: It recognises Europe’s multi-market, multi-CSD and multi-

currency reality and therefore supports implementation through example-based guidance and best

practices rather than a one-size-fits-all approach.

3. Highlights practical STP enablers that firms should prioritise: It reinforces that standardisation,

automation, data quality and disciplined exception handling are essential to operate effectively under

compressed timelines.

Practical next steps

For a straightforward action checklist, the following steps distinguish proactive firms from those that lag:
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Baseline your current state against the operational timetable and roadmap recommendations

(process, data, tech, and governance).

Lock your 2026 delivery plan (scope, owners, budget, milestones, vendor dependencies).

Prioritise T+0 discipline (allocations/confirmations, settlement instruction submission, exception

management).

Do not leave ecosystem readiness to chance. Begin bilateral cut-off and SLA discussions now

with custodians, CSDs/SSSs, transfer agents, and FX providers.

Plan internal testing early so that 2027 industry testing validates readiness rather than exposing

basic design gaps.

Do you have questions about the EU transition to T+1 settlement or specific challenges for your institution

(e.g. T+0 allocation/confirmation discipline, vendor readiness, data quality/STP, cut-offs, FX funding, or

testing preparation)? Please feel free to reach out — our PwC experts can support with a structured

readiness and gap assessment and practical implementation guidance.

Contact: Heiko Christmann

Get ongoing updates on the topic via regulatory horizon scanning in our research application, PwC Plus.

Read more about the opportunities and offeringshere.

To further PwC Blogs

Schlagwörter

Abwicklung / Settlement, Asset & Wealth Management, Bankenaufsicht (Europäische und Internationale

Organisationen), CCP (Central Counter Party), Central Securities Depositories (CSD) / Zentralverwahrer, 

Central Securities Depositories Regulation (CSDR), Securities financing transactions (SFTs), Trading, 

Wertpapier, Wertpapieraufsicht (International), investment firms

Kontakt

Martin Neisen

Frankfurt am Main

martin.neisen@pwc.com

Seite 5 von 6

Regulatory Blog EU T+1: From Roadmap to Execution
Article No.: 253440

mailto:heiko.christmann@pwc.com
https://pwcplus.de/en/subscription/services-and-offerings/
https://blogs.pwc.de/de/regulatory/keyword/Abwicklung+Settlement/
https://blogs.pwc.de/de/regulatory/keyword/Asset+%26+Wealth+Management/
https://blogs.pwc.de/de/regulatory/keyword/Bankenaufsicht+%28Europ%C3%A4ische+und+Internationale+Organisationen%29/
https://blogs.pwc.de/de/regulatory/keyword/Bankenaufsicht+%28Europ%C3%A4ische+und+Internationale+Organisationen%29/
https://blogs.pwc.de/de/regulatory/keyword/CCP+%28Central+Counter+Party%29/
https://blogs.pwc.de/de/regulatory/keyword/Central+Securities+Depositories+%28CSD%29+Zentralverwahrer/
https://blogs.pwc.de/de/regulatory/keyword/Central+Securities+Depositories+Regulation+%28CSDR%29/
https://blogs.pwc.de/de/regulatory/keyword/Securities+financing+transactions+%28SFTs%29/
https://blogs.pwc.de/de/regulatory/keyword/Trading/
https://blogs.pwc.de/de/regulatory/keyword/Wertpapier/
https://blogs.pwc.de/de/regulatory/keyword/Wertpapieraufsicht+%28International%29/
https://blogs.pwc.de/de/regulatory/keyword/investment+firms/
mailto:martin.neisen@pwc.com


Downloaded from Blogs on 03.03.2026 23:36h

Christoph Himmelmann

Frankfurt am Main

christoph.himmelmann@pwc.com

Powered by TCPDF (www.tcpdf.org)

Seite 6 von 6

Regulatory Blog EU T+1: From Roadmap to Execution
Article No.: 253440

mailto:christoph.himmelmann@pwc.com
http://www.tcpdf.org

